

Meeting minutes: 15 minutes

Topic of Conversation:

Pushed finished feature branches to the development branch and managed merge conflicts.

Pushed development branch to main. Features that have not been pushed to the development branch have until 10/05/25 to push and handle merge conflicts.

People in the meeting:

Santiago Defelice - Team Leader - Structure and Starter code CPU

Justin Wissart - GPU - Fan speed & clock

Daniel Adriazola - GPU - temp & load percentage

Jonathan Gonzalez - Storage - usage percentage & read/write

Louis Flores RAM - RAM utilization & speed / Debugging